

Progress Report

7
12-10-92

*V1. Phillip A. Smith - Student - A.U. student in Spring
Construct scale model of Park.

Begin after Jan 2.

Est cost - \$600 - \$700

V2. Sculptor contacts for life-size sculptures.

Expected cost 50 - 65 thousand.

check amt \$122.98 with solid grant base. 4 x 4 ft.
(have \$300 in savings acct for this project.)

V3. Harvey Glance - Trustee Council A.U. has
been contacted. Has offered support.
Will meet with him at later date.

V4. Stationary & Emulsion

V5. Site has prepared - grass sowed.

Grants.

6. \$100 Chevron Grant For Landscaping has
been received through 4H Program.

Alabama State Council on the Arts, - ^{all} Since April 1.

1. Design Arts Program. - Results June 1

June 1 - Oct 1

Foundation Contacts -

Present - Jas, Henry, Lila, Theresa
Dr. Charles Bond